Survey to tender in 20 weeks.

Survey to planning issue	**10 weeks**
Survey to both tenders back	**20 weeks**
Survey to final photography	**80 weeks**

Dates from the drawings, tenders and engineer's issues in the project folder. Planning decision and build dates were not found and are left out.

